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ESTIMATE RUN 07/07/2003

ESTIMATE SUMMARY 14:20:48

CONTID: C13278         ESTIMATE NO: 0003 PROG 1999

PCN: 13278-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287:  COLFAX TO I-70 PERCENT TIME:

PROJECT NO: STA 2873-112                  

US 287:  COLFAX TO I-70

NAME OF ROAD: 287C

PROJECT COUNTIES: DENVER

PAY PERIOD ENDING 06/28/2003 DATE TIME STARTED 02/10/2003

                      DATE LET 12/12/2002 DATE WORK BEGAN 02/10/2003

 DATE AWARDED 01/07/2003 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/21/2003 DATE ACCEPTED

                                   DATE NOTICE TO PROCEED 02/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,059,840.40 PARTICIPATING $ $ 222,867.30

AWARD PROJECT AMT: 2,648,202.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -719.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.78

77.0 TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

13.87%

2,635,564.80

222,867.30

222,867.30

222,147.37

$

$

$

$

424,275.60

0.00

424,275.60

0.00

424,275.60

-1,797.80

0.00

422,477.80

0.00

AMOUNT DUE 422,477.80 222,147.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 222,147.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C13278         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13278-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 2873-112            ESTIMATE NO: 0003 14:20:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 2,494.000 230.000

SY  369.000 2,214.00

6.00000 599.000 3,594.00

202-00200  

0010 REMOVAL OF CURB AND GUTTER 21,928.000 3,045.250

LF  4,999.000 15,996.80

3.20000 8,044.250 25,741.60

202-00203  

0015 *REMOVAL OF ASPHALT MAT 16,615.000 1,675.000

SY  2,523.000 12,615.00

5.00000 4,198.000 20,990.00

202-00220  

0020 *REMOVAL OF ASPHALT MAT (PLANING) 99,413.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

202-00240  

0025 *CLEAN CULVERT 30.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

202-04002  

0030 *CLEAN VALVE BOX 135.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-04005  

0035 *POTHOLING 100.000 5.000

HOUR 12.000 2,040.00

170.00000 17.000 2,890.00

203-01597  

0040 ADJUST MANHOLE 274.000 5.000

EACH 16.000 4,320.00

270.00000 21.000 5,670.00

210-04010  

0045 ADJUST VALVE BOX 270.000 6.000

EACH 14.000 2,380.00

170.00000 20.000 3,400.00

210-04050  

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4,672.000 0.000

TON 0.000 0.00

63.00000 0.000 0.00

403-00720  

0055 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,036.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33871  
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PCN: 13278-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 2873-112            ESTIMATE NO: 0003 14:20:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 7,749.000 0.000

GAL 0.000 0.00

0.90000 0.000 0.00

411-10255  

0065 *CONCRETE PAVEMENT (11 INCH) (SPECIAL) 18,903.000 2,177.000

SY  3,644.000 138,472.00

38.00000 5,821.000 221,198.00

412-01105  

0070 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 615.000 453.000

SY  85.000 3,995.00

47.00000 538.000 25,286.00

412-01120  

0075 CONCRETE SIDEWALK 2,600.000 74.000

SY  234.000 7,956.00

34.00000 308.000 10,472.00

608-00000  

0080 CONCRETE CURB RAMP 34.000 33.000

SY  0.000 0.00

100.00000 33.000 3,300.00

608-00010  

0085 CURB AND GUTTER TYPE 2 (SECTION II-B) 80.000 69.000

LF  0.000 0.00

20.00000 69.000 1,380.00

609-21020  

0090 *LOOP DETECTOR WIRE 28,350.000 0.000

LF  0.000 0.00

1.60000 0.000 0.00

614-72875  

0095 *CONSTRUCTION SURVEYING 1.000 0.050

L S 0.050 650.00

13,000.00000 0.100 1,300.00

625-00000  

0100 *MOBILIZATION 1.000 0.250

L S 0.250 16,250.00

65,000.00000 0.500 32,500.00

626-00000  

0105 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 397.50

2,650.00000 0.400 1,060.00

626-01000  

0110 *THERMOPLASTIC PAVEMENT MARKING 12,394.000 0.000

SF  0.000 0.00

1.40000 0.000 0.00

627-00002  
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PCN: 13278-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 2873-112            ESTIMATE NO: 0003 14:20:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 383.000 8.600

GAL 0.000 0.00

30.00000 8.600 258.00

627-00012  

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,495.000 0.000

SF  0.000 0.00

8.40000 0.000 0.00

627-01000  

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

10,983.000 0.000

SF  0.000 0.00

8.40000 0.000 0.00

627-30330  

0130 FLAGGING 3,150.000 89.500

HOUR 87.000 1,653.00

19.00000 176.500 3,353.50

630-00000  

0135 UNIFORMED TRAFFIC CONTROL 620.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00003  

0140 TRAFFIC CONTROL INSPECTION 125.000 15.000

DAY 12.000 1,680.00

140.00000 27.000 3,780.00

630-00007  

0145 TRAFFIC CONTROL MANAGEMENT 180.000 25.000

DAY 23.000 8,648.00

376.00000 48.000 18,048.00

630-00012  

0150 TRAFFIC CONTROL VEHICLE 620.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

630-00025  

0155 BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 3.500

EACH 0.000 0.00

340.00000 3.500 1,190.00

630-80336  

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 2.500

EACH 1.000 100.00

100.00000 3.500 350.00

630-80341  

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 10.000

EACH 0.000 0.00

110.00000 10.000 1,100.00

630-80342  
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PCN: 13278-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 2873-112            ESTIMATE NO: 0003 14:20:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 1.000

EACH 0.000 0.00

130.00000 1.000 130.00

630-80343  

0175 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 103.000 30.500

SF  0.000 0.00

19.00000 30.500 579.50

630-80344  

0180 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

630-80358  

0185 PORTABLE MESSAGE SIGN PANEL 500.000 75.000

DAY 70.000 3,500.00

50.00000 145.000 7,250.00

630-80359  

0190 DRUM CHANNELIZING DEVICE 150.000 75.000

EACH 0.000 0.00

73.00000 75.000 5,475.00

630-80360  

0195 TRAFFIC CONE 200.000 80.000

EACH 0.000 0.00

16.00000 80.000 1,280.00

630-80380  

0200 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

315.00000 0.000 0.00

630-80520  

0205 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  

0210 F/A ASPHALT PAVEMENT INCENTIVE 15,906.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  

0215 F/A ON-THE-JOB TRAINEE 200.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  

0220 F/A OJT PILOT 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 13278-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 2873-112            ESTIMATE NO: 0003 14:20:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 34,132.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  

0230 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  

0235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  

1500 *ADDED ITEM (DOLLAR)/ SPRINKLER SYSTEM REPAIR 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  

1505 ADDED ITEM (DOLLAR)/ MODIFY MANHOLE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  

CAT 0200 $222,867.30 403,275.60CURRENT AMT 2,968,250.50 $$

CAT NO0300 STR F-16-FW 

0240 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,003.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

202-00246  

0245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 100.000 0.000

SY  0.000 0.00

70.00000 0.000 0.00

202-00450  

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 70.000 0.000

SY  0.000 0.00

120.00000 0.000 0.00

202-00453  

0255 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 5.000 0.000

SY  0.000 0.00

420.00000 0.000 0.00

202-00460  

0260 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 331.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33871  
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PCN: 13278-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 2873-112            ESTIMATE NO: 0003 14:20:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-FW 

0265 GEOTEXTILE (PAVING) 196.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

420-00500  

0270 *WATERPROOFING (MEMBRANE) 2,003.000 0.000

SY  0.000 0.00

7.80000 0.000 0.00

515-00120  

0275 CONCRETE CLASS D (BRIDGE) (SPECIAL) 14.000 0.000

CY  0.000 0.00

850.00000 0.000 0.00

601-03041  

0280 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00000  

CAT 0300 $0.00 0.00CURRENT AMT 70,589.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 222,867.30 $ 424,275.60CURRENT AMT 3,059,840.40 $$


